Untitled Gantt Project

2014-05-18

http://

Daty projektu 2014-05-13 - 2016-02-02


% Wykonania0%Zadania9Osoby0

Zadania

Nazwa zadania	Data rozpoczęcia	Data zakończenia
Technical documentation preparation	13.05.14	15.09.14
Preliminary project for blue prints	16.09.14	19.01.15
Visual identify of the building	28.10.14	19.01.15
Additional administrative documentation preparation	09.12.14	19.01.15
Preparation of the complete documentation	16.09.14	25.05.15
Evaluation of the documentaion by the public administration	26.05.15	28.09.15
Tax-related documentation	18.08.15	28.09.15
Preliminary environmental study	20.01.15	25.05.15
Full environmental study	20.01.15	01.02.16

Untitled Gantt Project 2014-05-18

Wykres Gantt'a



3

Diagram osób



4